CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: WA0102 SouTH WATER SYSTEM WATER PLANT NO. 3 & WATER WELL No. 7

DESCRIPTION: Design and construction of the South Water
System Water Plant No. 3 & Water Well No. 7 to be located in
the southeast area of the City. First phase of Water Plant No.
3 construction will include a 2500 gallons per minute on-site
water well, a 1.5 million gallon ground storage tank, varying
sized booster pumps and piping, booster pump controls and
control room, and treatment equipment. Design is funded in
fiscal year 2003 with construction schedule contingent on area
development (Riverstone and TXDOT properties).

PROJECT MANAGER:
Pete Polito, Public Works Contract Administrator/Project
Manager

BUDGET SOURCE: Connection Fees

) South Water System

BUDGET AMOUNT: $450,000 Plant # 3 &
Water Well # 7
BUDGET LINE ITEM (S): 7 T
Budget Actual
Site Assessment $ 10,000
Preliminary Engineering 60,000
Land/Right of Way 200,000
Design/Surveying 180,000
Total $450,000
CONSULTANT (S):
Van De Wiele Engineering, Inc. - Site Assessment
CONTRACTOR (S):
N/A

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date

Negotiate & Approve PER Contract 01/03 — 03/03
Preliminary Engineering w/ Test Hole  04/03 — 08/03
Negotiate & Approve Design Contract 09/03 — 10/03
Design Engineering 11/03 — 05/04
Construction 07/04 — 06/05

Project scheduling to be revised based on initiation of Riverstone Development within the City’s
extraterritorial jurisdiction.
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